



Chantier : RUE RATEAU LA COURNEUVE

| N° | Tâches | 2019 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|-----|---------------------------------------|------------|---|---|---|---|-----|---|----|----|----|-----|----|----|----|----|-----------|----|----|----|----|-----|----|----|----|----|------------|----|----|----|----|-----|----|----|----|----|-----|----|----|----|----|-----|----|----|----|----|-----|----|----|----|----|-----|----|----|----|----|-----|----|----|----|----|-----|----|----|
| | | juil. 2019 | | | | | | | | | | | | | | | août 2019 | | | | | | | | | | sept. 2019 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | S27 | | | | | S28 | | | | | S29 | | | | | S30 | | | | | S31 | | | | | S32 | | | | | S33 | | | | | S34 | | | | | S35 | | | | | S36 | | | | | S37 | | | | | S38 | | | | | S39 | | |
| L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V | L | M | M | J | V |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 | 32 | 33 | 34 | 35 | 36 | 37 | 38 | 39 | 40 | 41 | 42 | 43 | 44 | 45 | 46 | 47 | 48 | 49 | 50 | 51 | 52 | 53 | 54 | 55 | 56 | 57 | 58 | 59 | 60 | 61 | 62 | 63 | 64 | 65 |
| 2 | PHASE N°5 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.1 | DEMOLITION VOIRIE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.2 | TERRASSEMENT ET POSE DE CANIVEAUX | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.3 | TERRASSEMENT VOIRIE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.4 | REALISATION DE LA STRUCTURE DE VOIRIE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2.5 | REALISATION DE LA VOIRIE EN ENROBE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | PHASE N°6 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.1 | DEMOLITION VOIRIE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.2 | TERRASSEMENT ET POSE DE CANIVEAUX | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.3 | TERRASSEMENT VOIRIE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.4 | REALISATION DE LA STRUCTURE DE VOIRIE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.5 | REALISATION DE LA VOIRIE EN ENROBE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

RIE EN ENROBE